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CENTRE CITY DEVELOPMENT CORPORATION
DEVELOPMENT STATUS LOG

2003 FINAL REPORT

PROJECTS UNDER CONSTRUCTION

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS  START

DATE

COMPLETION

DATE

ACQUA VISTA
CCDP 40-0470

Watt Commercial Ash/Columbia/
Beech/State

390 apartments; 
5k retail

Exterior finishes underway 5/02 2/04

ALLEGRO
TOWER

CCDP 40-0922

Allegro LLC E/side Kettner bet
Ash/Beech

211 apartments;
4k retail

Building up to third floor 4/03 6/05

BALLPARK
CCDP 40-0125

Padres 7th/10th/K/
Park

Ballpark & Buildings Ballpark nearing
completion; Outfield Park

under construction

6/00;
2/02

2/04

BROADWAY 655
CCDP 41-0226

Rob Lankford SE corner
Broadway/

Kettner

454k office;
6k retail;

10 apartments

Excavation started 12/03 6/06

CHILDREN’S
MUSEUM

MDP 41-0232

Children’s
Museum

Front/Market/
Union/Island

40-58k Children’s
Museum

Garage work underway 5/03 11/05

COLUMBIA
PARKING
GARAGE

CUP 2002-01

Columbia Parking
Associates

S/side C bet
India/Columbia

600-space garage;
11k retail

Garage topped out,
exterior finishes started

4/03 4/04

D1/D2 PARKING
LOT

CUP 41-0550

City of San Diego/
JMI Realty

SE corner of
Imperial/Park

443 parking spaces Site graded 12/03 2/04

DIAMOND
TERRACE

CCDP 2002-16

Intracorp NE corner of 9th/J 113 condominiums;
11k retail

Garage work underway 9/03 5/05

ENTRADA
APARTMENTS
CCDP 2002-02

SRM
Development

SE corner of
13th/Island

172 apartments Exterior finishes started 4/03 4/04
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PROJECTS UNDER CONSTRUCTION

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS  START

DATE

COMPLETION

DATE

GASLAMP
SQUARE

GQSP 98-0354

Champion 
Development

 4th/Island/
5th/J

88 condominiums;
120 apartments;

58k retail 

Framing 4th floor 11/02 1st Phase
2/03 2nd Phase

7/04 Ist Phase
9/05 2nd Phase

THE GRANDE AT
SANTA FE

PLACE (SOUTH)
CCDP 40-0115

BOSA
Development 

E/side Pacific
Highway bet
B/C Streets

222 condominiums Tower up to 39th floor 4/02 10/04

THE GRANDE AT
SANTA FE

PLACE (NORTH)
CCDP 40-0115

BOSA
Development 

E/side Pacific
Highway bet
A/B Streets

222 condominiums Garage work underway 6/03 12/05

HAWTHORN
PLACE

CCDP 2002-46 

Phillip
Boczanowski

SW India/
Hawthorn

35 condominiums;
4k retail

Exterior finishes underway 11/02 3/04

LA VITA
CCDP 2002-17

Intergulf
Development/

Lennar

Beech/State/
Cedar/Union

 304 condominiums Tower up to 15th floor 11/02 2/05

LOFTS @ 6TH
CCDP 40-0453

Oliver McMillan S/side F bet
6th/7th  

97 apartments;
8k retail

Exterior finishes underway 9/02 3/04

M2i
CCDP 2002-56

CityMark
Development

10th/11th/
Market/Island

230 condominiums;
12k retail

Grading underway 11/03 4/05

MILLS AT
CORTEZ HILL
CCDP 40-0454

Skandia Real
Estate Group

6th/Cedar/
7th/I-5

133 condominiums;
3k retail

Exterior finishes underway 11/01 2/04

MUSIC VILLAGE
(HOUSE OF

BLUES)
CCDP 41-0225

Chris Jones E/side 5th bet
Broadway/C

40k retail;
25k office

Shell Building
modifications on hold;

building permits pending

1/01 10/04

NEUHAUS
ATELIERS

CCDP 2002-21

Graham Downes W/side 11th

bet F/G
17 apartments Exterior finishes underway 6/03 3/04

OMNI HOTEL
CCDP 99-0491

Burnham Dev.
Group

S/side L bet
6th/7th

512-room hotel;
37 condominiums

Exterior finishes, site work
underway

9/00 4/04
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PROJECTS UNDER CONSTRUCTION

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

PI PARKING
GARAGE

CUP 2002-40

Padres 10th/Island/
11th/J

1,000-space garage;
3k retail

Garage topped out;
exterior finishes underway

3/03 2/04

PALERMO
CCDP 40-0471

Barone Galasso Front/Cedar/
First/Beech

225 apartments Exterior finishes underway 7/02 3/04

PARK BLVD.
EAST

CCDP 41-0558

Western Pacific SE Park/Island 107 condominiums Garage work underway 6/03 3/05

PARK BLVD.
WEST

CCDP 41-0557

Western Pacific W/side Park bet
Market/Island

120 condominiums;
6k retail

4th floor framing underway 9/02 6/04

PINNACLE
MUSEUM
TOWER

MDP 41-0232

Pinnacle
Development

Front/Market/
Union/Island

182 condominiums;
10k retail

Garage work underway 5/03 11/05

PORTA d’ITALIA 
CCDP41-240/241

Intracorp NW/SW corner of
Grape/Columbia 

 200 apartments; 
10 retail

Site work underway;
Completion within 30 days

7/02 1/04

PORTICO
CCDP 2002-13

Intracorp
Development

NE corner of
Ash/India

84 apartments;
6k retail

Exterior finishes started 3/03 6/04

ROSARIO HALL
SDP 40-0924

Bob Sinclair NW corner of
14th/Island

2k retail Renovation continuing;
new construction started

5/03 6/04

SIXTH AND K
PARKADE

CUP 2002-45

CCDC K/6th/L/7th 1,000-space garage;
15k retail

First floor work underway 5/03 6/04

STAYBRIDGE
SUITES

CCDP 41-0233

Sandy Shapery Park/A/
11th/Russ

180-room hotel Existing building remodel
completed; New building

permit pending

5/03 12/04

TAILGATE PARK
CUP 41-0551

City of San Diego Park/K/
14th/Imperial 

1,060 parking spaces Site graded 11/03 2/04

TRELLIS
GQSP 41-0546

Intracorp N/side K
bet 5th / 6th 

149 condominiums;
19k retail

First floor work underway 4/03 12/04
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PROJECTS UNDER CONSTRUCTION

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START
DATE

COMPLETION
DATE

UNI0N SQUARE
CCDP 41-0224

Western Pacific
Development

N/side Broadway 
bet 14th/15th

262 condominiums Bldg 1 - completed; Bldg 2
exterior finishes underway;
Bldg 3 - framing completed

2/02 Bldg 1 - 9/03
Bldg 2 - 6/04
Bldg 3 - 8/04

PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

AVION AT
15TH & MARKET
CCDP 2002-58

Centex SW Market/15th 65 condominiums;
4k retail

Pending completion of
building plans

(Schematic level)

3/04 6/05

BOSA PACIFIC
HIGHWAY AND

ASH
CCDP 2002-59

BOSA
Development

SE Ash/
Pacific Highway

241 condominiums Pending completion of
building plans

(Schematic level)

6/05 12/07

BOSA PACIFIC
HIGHWAY AND E

CCDP 2002-20

BOSA
Development

E side Pacific
Highway bet E/F

271 condominiums Re-design of project
underway

12/04 6/07

BOSA
STATION B

CONDOMINIUMS
CCDP 2003-08

BOSA
Development

SW Broadway/
Kettner

236 condominiums Pending completion of
building plans

(Schematic level)

3/04 9/06

BROADWAY
LOFTS

Watt Commercial NE 5th/Broadway 84 apartments;
16k retail

Pending completion of
building plans
(100% level)

2/04 11/04

COLUMBIA
STREET LOFTS 
CCDP 40-0465

Columbia Street
Lofts LLC

1836 Columbia
(bet Date/Fir)

6 condominiums Demolition completed;
permits issued;
project on hold

6/04 12/05

COLUMBO
VENTURES 

CCDP 2002-31

Columbo Venture
LLC

1918 Columbia
(bet Fir/Grape)

10 condominiums Pending issuance of
building permits

(drawings 100% level)

3/04 1/05

CORTEZ BLU
CCDP 41-0235

Hovnanian
Enterprises

SE corner of
8th/Ash

67 condominiums Pending completion of
building plans

(50% level)

3/04 3/06
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PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

DIEGAN HOTEL
CCDP 41-0225

Diegan LLC/
Steve Rebeil

E/side 5th bet
Broadway/C

191-room hotel Pending issuance of 
building permits

(100% level)

1/04 12/05

FAHRENHEIT
CCDP 2003-16

CityMark
Development

SE 10th/Island 77 condominiums Pending completion of
building plans

(Schematic level)

6/04 6/05

ICON
CCDP 2003-07

Levin/Menzies SW corner of
11th/J 

320 condominiums;
27k retail

Pending completion of
building plans

(Schematic level)

3/04 3/06

INTERCONTI-
NENTAL HOTEL
CCDP 2002-34

Isis Hotels N/side G
bet 2nd/3rd

(Horton Plaza) 

450-room hotel Pending completion of
building plans

(Schematic level)

12/04 12/06

KIMPTON
HOTEL

CCDP 99-0490

Burnham
Development

Group

N/side J bet
6th/7th

235-room hotel;
7k retail

Pending completion of
building plans

(50% level)

1/04 10/05

LES LOFTS
CCDP 99-0977

Amos Shechtman 744 7th 10 apartments Pending completion of
building plans

(Schematic level)

3/04 3/05

LILLIAN PLACE
CCDP 2003-39

Wakeland
Housing

S/side J between
14th / 15th  

74 apartments Pending completion of
building plans

(Schematic level)

12/04 6/06

LOFTS @ 889
DATE STREET
CCDP 2002-37

Oliver McMillan S/side Date bet
8th/9th

179 apartments Pending completion of
building plans
(100% level)

2/04 5/05

LOFTS @ 677
SEVENTH
AVENUE

CCDP 2002-36

Oliver McMillan S/side G bet
7th/8th

153 apartments;
5k retail

Pending completion of
building plans
(100% level)

2/04 5/05

LOFTS @ 707
TENTH AVENUE
CCDP 2002-60

Oliver McMillan N/side G bet
10th/11th

153 apartments;
5k retail

Pending completion of
building plans

(Schematic level)

5/04 8/05
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PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

LOFTS ON
FOURTH

CCDP 99-0976

JS Properties E/side 4th bet
Ash/Beech

49 condominiums;
3k retail

Pending issuance of 
building permits

3/04 9/05

LOFTS ON FIFTH
CCDP 99-0484

JS Properties W/side 5th bet
Ash/Beech

24 condominiums Building permit issued;
pending financing

3/04 9/05

MAIN LIBRARY
CCDP 41-0229

City of San Diego 11th/K/Park/J 400k library Design Development
Drawings underway 

10/04 4/07

THE MARK
CCDP 2003-09

Douglas Wilson
Companies

Market/8th/
Island/9th

260 condominiums;
10k retail

Pending completion of
building plans

(Schematic level)

5/04 11/06

MARKET
STREET
VILLAGE

CCDP 2003-04

SRM
Development

E/side 14th 
bet Market/G

225 apartments;
43k retail

(Albertson’s Market)

Pending completion of
building plans

(Schematic level)

3/04 12/05

MARKET
STREET

VILLAGE II
CCDP 2003-29

SRM
Development

13th/14th/
Market/Island

265 apartments;
24k retail

  

Board review in September 9/04 6/06

METROME
CCDP 2003-12

Barratt American N/side J bet
11th/Park

184 condominiums Pending completion of
building plans
(100% level)

12/03 6/05

MUSEUM OF
CONTEMPO-
RARY ART

CCDP 41-0560

MOCA W/side Kettner
bet Broadway/

C

16k museum
Rehab Baggage Bldg

Demolition completed;
Pending issuance of

building permits 

2/04 2/05

NINTH &
BROADWAY

HOUSING
CUP 2002-57

Bud Fischer SE corner of
Broadway/9th

268 Living Units;
126 apartments

(75% low-income);
2k retail 

Pending completion of
building plans

(50% level)

3/04 3/06

9TH AND F
HOUSING

CCDP 2002-24

Catholic Charities SW corner of
9th/F

24 apartments;
3k retail

Pending issuance of
building permits

1/04 4/05
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PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

PARK IT ON
MARKET SOUTH

CUP 40-0458

CCDC Market/7th/
Island/8th

950-space
parking garage;

6k retail

Building plans completed;
project on hold until 2005

1/05 1/06

SIXTH AND
MARKET

CCDP 2003-15

Anka
Development

S/side Market bet
6th / 7th

158 condominiums;
10k ret

Pending completion of
building plans

(Schematic level)

3/04 1/06

SIX @ 529
CCDP 2002-15

Mark Rhodes 529 13th Street 6 apartments Project may not proceed
due to DDA/development

of entire block

6/04 6/05

SMART CORNER
CCDP 2002-29

Lankford &
Associates

11th/C/Park/
Broadway

299 condominiums;
93k office;
25k retail

Pending completion of
building plans

(Schematic level)

8/04 3/07

VANTAGE
POINTE

CCDP 2003-28

Pointe of View 9th/10th/A/B 689 condominiums;
32k retail

Pending completion of
building plans

(Schematic level)

6/04 12/06

VILLA RENATA
CCDP 2002-18

JDB Properties 2041 Columbia
Street

12 apartments Pending completion of
building plans

(Schematic level)

2/04 2/05

VILLAGE HOTEL
CCDP 41-0223

Bell Hotel, LLC W/side 15th

bet J/K
41-unit group
residential 

Pending completion of
building plans

(Schematic level)

6/04 6/05

PROJECTS UNDER REVIEW (DEVELOPMENT PERMITS PENDING)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

CEDAR AND
FRONT

CCDP 2003-24

Cornerstone
Communities

N/side Cedar
bet Front/Union

20 condominiums Project being revised 6/04 9/05

DANIELS LITTLE
ITALY

CCDP 2003-52

Michael Daniels SW India/Fir 56 condominiums;
8k retail

Board review in February 12/04 6/06
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PROJECTS UNDER REVIEW (DEVELOPMENT PERMITS PENDING)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

EAST VILLAGE
SQUARE

CCDP 2003-10

Padres/JMI
Realty 

S/side J bet
7th/10th

655k of potential
retail/office/
residential

Master Plan approved;
pending development

submittals

6/04 6/06

ISLAND-MARKET
CENTRE

CCDP 2003-53

Oak Shelter
Systems

Market / Island/
13th / 14th 

166 condominiums;
44 apartments;

10k retail

RFQ/P selection;
 DDA in preparation;

Agency review in March

3/05 12/06

KUSI MIXED USE
MDP 99-0485

McKinnon
Broadcasting

Island/First/
J/Second

123-room hotel;
68k office; 18k retail;
42 condominiums 

Red. Plan/PDO
amendments;

Agency review in March

3/05 12/07

LOFTS @ G
CCDP 2002-51

Oliver McMillan SE corner of
6th/G

62 apartments;
14K retail

DDA required;
Agency review in January

9/04 3/06

LOFTS @
MARKET

CCDP 2002-52

Oliver McMillan NE corner
Market/7th

34 apartments;
13k retail

DDA required; Agency
review in March

9/04 3/06

9TH/G
CCDP 2003-51

Intracorp SW corner
9th/G

68 condominiums;
3k retail

Board review in February 12/04 6/06

ONE LIBRARY
CIRCLE

CCDP 2003-40

Doug Austin NE corner
Park/K

118 condominiums;
17k retail

Board review in January 6/04 6/06

PARK TERRACE
CCDP 2003-32

Intracorp 10th/11th/
Park/K

187 condominiums;
20k retail

Board review in January 4/04 10/05

RENAISSANCE
HOTEL

GQSP 41-0552

5th & J LLC N/side J bet
5th / 6th  

344-room hotel;
7k retail

DDA/SEIR required;
Agency review in

March 

3/04 3/06

SANTA FE
PARCEL 6

CCDP 2003-46 

Doug Austin SW corner
Kettner/A

87 condominiums;
19k office

Board review in January 9/04 9/06

10TH/G HAUS
CCDP 2002-19

Graham Downes SE corner
10th/G

42 apartments;
3k retail

Administrative Review 10/03 2/05
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PROJECTS COM PLETED IN 2003

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

BELLA VIA
CCDP 40-0114

Bella Via
Associates

NW corner
India/Cedar

41 condominiums;
5k retail

Completed 8/02 12/03

BILLBOARD
LOFTS

CCDP 41-0553

Sebastian
Mariscal

NW Union/Ash 24 apartments Completed 12/02 9/03

CAMDEN
TUSCANY

CCDP 99-0983

Camden
Development

W/side Kettner
bet Cedar/Date

163 apartments;
8k retail

Completed 5/01 5/03

CITY WALK
MDP 98-0360

Olson
Development

Market/State
G/Union

109 condominiums Completed 9/00 2/03

DOMA LOFTS
AND TOWNS 
CCDP 40-0463

CityMark
Development

W/side Kettner
bet Date/Fir

124 condominiums;
7k retail

Completed 10/01 5/03

ISLAND VILLAGE
CUP 40-0925 

Barone Galasso S/side Market bet
12th/13th

280 living units
(low-income);

5k retail

Completed 3/02 8/03

MARKET
SQUARE
MANOR

CUP 40-0119

Senior Comm.
Centers/
Chelsea

14th/Market/
Island

200 senior
apartments

(low-income)

Completed 3/02 8/03

ON BROADWAY
CUP 98-1109

CIM Development N/side Broadway
bet 4th/5th

33 apartments;
40k retail;

275-space garage

Completed 7/01 3/03

PACIFIC
TERRACE

MDP 99-0972

Intracorp N/side J bet
3rd/4th

53 condominiums;
6k retail

Completed 7/01 5/03

PARK PLACE
MDP 99-0476

 BOSA
Development

NW corner Harbor
Blvd./ Kettner

178 condominiums Completed 10/00 5/03

PIPITONE
BUILDING

GQSP 99-0970

Pipitone/Mihos W/side 6th
bet E/F

12 apartments;
4k retail

Completed 5/01 12/03
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PROJECTS COM PLETED IN 2003

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

RENAISSANCE
(2nd Tower)

MDP 98-1106

Lambert
 Development 

Market/Front/
G/First 

109 condominiums;
14k retail

Completed 12/00 5/03

TITAN
CCDP 41-0548

Jonathon Segal W/side State bet
Fir/Grape

21 apartments Completed 5/02 5/03

TREO
CCDP 40-0124

Intergulf Kettner/A/
India/B

326 condominiums;
2k retail

Completed 11/00 2/03

VICTORIAN
HOUSE

CCDP 99-0489 

W/side Union bet
Cedar/
Date

8 condominiums Completed 4/02 9/03

VILLA HARVEY
MANDEL

APARTMENTS
CCDP 41-0227

St. Vincent
de Paul

S/side Imperial
bet 16th/17th

90 apartments
 (low-income)

Completed 4/02 6/03
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FINAL 2003 PROJECT SUMMARY

CONDOMINIUMS APARTMENTS COMMERCIAL HOTEL ROOMS* PUBLIC PARKING

PROJECTS UNDER CONSTRUCTION 2,204 1,526 233k RETAIL
479k OFFICE 

692 4,103

PROJECTS APPROVED;
PENDING CONSTRUCTION

2,956 1,620 222k RETAIL
93k OFFICE

876 950

PROJECTS SUBMITTED;
PENDING APPROVAL

744 182 113k RETAIL
87k OFFICE 

467 0

TOTAL 5,904 3,328 568k RETAIL
659k OFFICE 

2,035 5,053

PROJECTS COMPLETED IN 2003 948 823*** 91k RETAIL
0k OFFICE 

0 275

PROJECTS COMPLETED IN 2002 551 599 51k RETAIL
0k OFFICE

261 0

PROJECTS COMPLETED IN 2001 439 100 26k RETAIL
0k OFFICE

178 500

          * These figures do not include hotel projects within the Port of San Diego’s jurisdiction (planned Spinnaker and Hilton hotels)
        ** These figures do not include the Padres’ Ballpark Ancillary Projects not already submitted, approved, or under construction, and which are currently

under program review

        *** Of the 823 apartments completed for the year, 570 were restricted for low- and moderate-income residents.
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